Gender and improvisation managerial situations in a project context: a comparative study between two countries (France-Senegal) by Gniaka, KAMA Joseph et al.
                                  Journal of Research in Business, Economics and Management (JRBEM)                                                                                                                                                                      
ISSN: 2395-2210 
Volume 13, Issue 1 available at  www.scitecresearch.com/journals/index.php/jrbem                                          2394 
 
  
 
SCITECH                                                                       Volume 13, Issue 1 
RESEARCH ORGANISATION                                         May 04, 2019 
     Journal of  Research in Business, Economics and Management                                          
www.scitecresearch.com 
GENDER AND IMPROVISATION MANAGERIAL SITUATIONS IN A 
PROJECT CONTEXT: A COMPARATIVE STUDY BETWEEN TWO 
COUNTRIES (FRANCE-SENEGAL) 
KAMA Joseph Gniaka
1
, LEROY Daniel
2
, WADE Mohamed El Bachir
3
 
1 
Doctor in Management Science at Alioune DIOP University of Bambey. 
2 
Professor in Management Science at François RABELAIS University of Tours. 
3 
Professor in Management Science  at the Cheikh Anta DIOP University of Dakar. 
 
Abstract  
This article is interested in the managerial approach of projects. Its purpose is to study the influence of 
gender when actors involved in projects face managerial situations that are sources of organizational 
improvisation. It starts from the triple observation of a emergence of several situations problematic and 
contextualized generated by the project activity and requiring new skills from the actors who are 
responsible for it, a masculinization of project management practices and a growing number of women 
who come to positions of power in projects. 
We conducted a quantitative questionnaire survey of 377 project actors (including 84 in Senegal) who 
experienced 6107 managerial situations. After having constructed the variable "organizational 
improvisation" with the two variables "uncertainty" and "temporal pressure", the chi-square independence 
tests with the X-SAT solution made it possible to identify project management situations that 
organizational improvisation. Variance analyzes make it possible to note statistically insignificant gender 
differences when actors working in a project context face improvising situations. In the context of 
improvisation, the level of study of the actors interviewed plays a predominant role where age has very 
little influence. 
Keywords : Managerial Situation; Project; Gender; Organizational Improvisation; France; Senegal. 
 
1     Introduction 
If the project can be understood as a series of predictable steps that can be planned to meet the deadlines that have 
been set (Eisenhardt and Tabrizi, 1995), a single process consisting of a set of coordinated and controlled activities 
with dates of beginning and end undertaken in order to achieve a goal that meets specific requirements (Afnor X50-
115, 2002), it should be noted that today, it has largely institutionalized. It is now the subject of a diversified and 
prolific academic research (Leroy, 2006). Indeed, many of its dimensions have been studied in literature 
(instrumental, organizational, cognitive, psychological, human, etc.). With regard to the human dimension and more 
specifically gender studies, they are far behind empirically. Moreover, those known have precisely highlighted 
gender-related cultures (Gale and Cartwright, 1995), obstacles faced by women in project management (Garrido, 
2001), gender ideologies (Gill, 2002; Buckle and Thomas, 2003, Styhre, 2011), the gender construction 
phenomenon (Lindgren and Packendorff, 2006), gender differences (Henderson and Stackman, 2010) among others. 
Most of them, which were carried out in the European context, often reported some negative gender discrimination 
(salary treatment, careers, etc.). Considering the African context, we can observe a relative ignorance of research on 
gender in project and project management in general
1
.         
                                                             
1
 It’s in particular advocacy in emancipation or even promotion of women that dominate the speeches.  
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Yet it seems useful to look at the project from a gender perspective for a number of reasons. Indeed, this one brings 
out several problematic and contextualized situations generated by its activity (Leroy, 2006) and which doubtless 
require new skills including improvisation from the actors who are responsible for it. Also, works show a 
masculinization of project management practices (Buckle and Thomas, 2003) related to the strong male ideology. 
Moreover, in this specific context, women are increasingly occupying positions of responsibility (Neuhauser, 2007), 
and it is legitimate to ask what influence gender could exert when actors involved in projects face improvisational 
type of management? More specifically, this research aims to identify management situations that are sources of 
improvisation and to understand the effects of gender when actors working in a project context face such situations. 
As a first step, the theoretical foundations and the methodological aspects of the research are highlighted. In a 
second step, the results are presented and discussed in relation to the literature and the study context. 
2.   Theory and Hypotheses  
This section presents the theoretical foundations of the concepts of research: improvisation, project management 
situations, gender in a project context. 
2.1. Improvisation and Project Management Situation 
If there is a concept that has generated the most work in many management disciplines
2
, it would be improvisation. 
Indeed, in the managerial field, this term has been analyzed in strategy (Eisenhardt, 1997), in organizational 
learning and knowledge management (Schön, 1983), in entrepreneurship (Hmielski and Corbett, 2008) and recently 
in project management (Leybourne and Sadler-Smith 2006, Chedotel et al., 2015; Vignikin et al., 2016). This 
improvisation can be done at the collective, organizational level but also at the individual level (Joffre et al., 2006). 
In all cases, improvisation puts the individual at the heart of the process, allowing him to create new situations and 
then evaluate the results of his action in a specific context and over a relatively short period of time (Chédotel, 
2004) . This conception of action can be deployed by an organization and / or its members by taking available 
material, cognitive, affective and social resources (Cunha et al., 1999). In this sense, Moorman and Miner (1998) 
argue that improvisation is the responsibility of an individual, and therefore of a person, a group of individuals or 
even an organization. In the particular field of the Leybroune and Sadler-Smith (2006) projects, apprehending 
improvisation as referring to the way in which thoughts and actions are coordinated along the way in order to 
respond to environmental cues show that the more actors have to experience in projects, the more they resort to 
improvisation. 
Considering the literature, improvisation is very often analyzed to different degrees depending on two fundamental 
characteristics of the dynamics of the environment (Cunha et al., 1999, Davis et al., 2009). These include 
uncertainty and time pressure ("which we associate with the degree of urgency of the situation considered in the 
context of this study"). Indeed, considering some works (Weick
3
, 1998, Joffre et al., 2006, Vignikin et al. 2016), we 
propose to analyze these degrees of organizational improvisation according to the degree of uncertainty (low / high) 
and the degree of uncertainty. emergency (low / high) that can characterize a situation in the fields of management 
(see Figure 1).   
Figure 1 : Matrix of analysis of the different degrees of improvisation of a situation in project management 
 
 
 
 
 
 
 
Source : Inspired and adapted from Vignikin et al. (2016) 
The scenario of "total improvisation" appears when the actors working in a project context have no time and are no 
longer able to decipher the situation in question, forcing them to spontaneously invent new approaches to deal with 
it contrary to the scenario. of "interpretation" where the level of improvisation is almost non-existent. In this case, 
                                                             
2
 Let us point out with Adrot (2010) that the concept of improvisation today covers varied and evolving realities that 
have been the subject of multiple analyzes and conceptualizations. 
3
 The literature shows that Karl Weick owes the construction of a hierarchy of collective improvisation scenarios at 
four levels: interpretation, improvement, variation and total improvisation. 
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they just need to interpret to bring appropriate routines to the situation, while in the first case, they are certainly 
obliged to fabricate and invent new responses without prior plan and without guarantee of results; discover the 
future on the road (Barrett, 1998). This is particularly suited to very turbulent contexts when the survival of the 
project depends on its ability to change continuously (Chédotel, 2005). 
Similarly, to the extent that project actors have time, they can highlight a series of ideas that [offer] them the 
opportunity to understand the situation (Weick, 1995) as they do not 'enough means to deal with the uncertain. They 
can then adapt or even plan all the steps for this purpose (Cunha et al., 1999) as they have time. This improvisation 
scenario remains relatively high ("variation"). That of moderate improvisation ("improvement") corresponds to the 
case where the actors have little time to cope with a situation whose degree of uncertainty is low. As the situation 
requires immediate (rapid) intervention, they will just search for known or less creative solutions. From the above, 
we consider improvisational situations as new and / or unknown ones generated by the project activity whose actors 
have neither enough time nor tools, allies to face them . This requires creative solutions from them. If these 
situations are related to project management, then they constitute "problematic" and "contextualized" situations, 
also called "managerial situations" (Leroy, 2006). In this sense, it is about management situations (Girin, 1900) that 
are specific because they are linked to the managerial activity that is also part of the large family of situations 
(Schuman, 1987, Journé and Raulet-Croset, 2008).  
Considering these managerial situations proper, they are often novel, urgent, determining, evaluated and formative 
(Leroy, 2006). Some are more influential than others. For example, situations such as crisis management, 
contingencies, conflicts, decision-making in a situation of uncertainty, the eviction of a collaborator would require 
strong improvisational capacities whereas this would not seem to be the case for situations capitalization or 
reporting. In any case, if to "cope with the situation" (Journé and Raulet-Croset, 2008) the actors working in a 
project context develop strategies of meaning-making in action (Weick, 1995) or sometimes use their circumstances 
to perform an intelligent action (Suchman, 1987), it goes without saying that their behavior will certainly be 
influenced by several variables including gender but also age, level of training, their experience in the project 
context, etc. This study is therefore in line with the work of some authors (Schuman, 1987, Girin, 1990, Leroy, 
2006, Journé and Croset, 2008, Chedotel et al., 2015; Vignikin et al. 2016) to study, more specifically the 
improvised project management situations from a gender perspective. To better examine them, it is useful to focus 
on gender research projects. 
2.2. Gender Literature in Project Context 
In the projects several fields have been explored. The aspects studied often concerned the instrumental, 
organizational, cognitive, psychological, strategic, human, etc. dimensions. More specifically, with regard to this 
human dimension, most studies have emphasized the skills needed for good project management (Boudès et al., 
1997, taken over by Garel et al., 2001; Garel et Midler, 2012), especially in terms of improvisation to cope with 
certain problematic and contextualized situations generated by the project activity (Leroy, 2006) but also the 
consideration of the collaboration of all the project's actors in order to promote their creativity (Fernandez, 2018). 
However, very few works have been devoted to gender issues. 
Indeed, Gale and Cartwright (1995) in examining gender-related cultures globally show that women faced more 
problems than their male counterparts in gaining entry and acceptance in corporate environmental projects 
(industries). They rarely occupy certain positions of responsibility such as that of construction site manager (Styhre, 
2011, 948). They are virtually underrepresented in all projects, all sectors except the financial services sector, where 
they have an acceptable representation (47.9% versus 52.1% for their male counterparts), the best according to Gale 
and Cartwright (1995). Considering the number of contracts obtained, the price of the service rendered for example, 
they are clearly losing compared to men the sector of the new media (Gill, 2002) informs the author. In the building 
sector, Styhre (2011) explains this strong masculine ideology by the work situation endured by the site managers 
characterized by a commitment in each virtual activity in the building site, a marked attention to solve the rather 
heroic problems, an anticipation problems of bureaucratic activities, overtime justified by overwork, etc. Buckle 
and Thomas (2003) argue that these male aspects and conceptions (independence, autonomy, competitiveness, 
analytical and impersonal resolution of a problem, etc.) exert more direct influence on the content of the project 
management practices as defined. in the PMBoK than those called women (appreciation of the sharing of power and 
information, democratic and participatory decision-making, creation of cooperative frameworks, etc.). All in all, 
these different analyzes make it possible to relate the discrimination often suffered by women as a result of the 
masculinization observed in project management practices.  
 As a result, in order to succeed in these types of organization, some authors, like Garrido (2001), state that women 
should improve their image, develop self-control and take advantage of management styles that take into account 
the specificity of the project context. Others such as Lindgren and Packendorff (2006) suggest resistance (a shift 
that would be driven / forced from above) and improved human resource management practices in project-based 
firms to counter the masculinization of society. . Moreover, Henderson and Stackman (2010) emphasize that 
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women / team members can be perceived as the most appropriate in the conceptualization of the core team 
especially in the projects developed by the industrial companies where they are historically under represented. 
If, finally, organizational literature shows that to avoid the male pitfalls and reduce the dilemma of gender role 
incongruity, women would adopt transformational leadership behaviors to the detriment of transactional leadership, 
source of male behaviors, authoritarian, etc. (Yoder, 2001, Eagly and Karau, 2002), this does not seem to be the 
case in a project context. Indeed, by performing a parallelism between the characteristics of transformational 
leadership and those of the feminine, and between the characteristics of transactional leadership and those of the 
masculine, Neuhauser (2007) specifies that women project managers, for better manage their projects, privilege 
transactional leadership and other management skills (to manage time, conflicts, etc.) that reflect more masculine 
characteristics rather than the transformational leadership traditionally associated with the feminine gender. As a 
result, it is legitimate to think that the project would then appear as fertile ground favoring the development of new 
managerial skills. Be that as it may, we are seeing with Neuhauser (2007) more and more women in positions of 
power in Senegal projects than in France. This study is also part of this work and proposes to study from a gender 
perspective, behavior in organizational improvisation when the actors involved in projects face management-related 
situations. 
2.3 Formulation of Hypotheses to Study Improvisational Managerial Situations from a Gender 
Perspective 
This study proposes to associate to each category of managerial situation a degree of improvisation. To recall, we 
mobilized the degree of uncertainty and the temporal pressure to inform the degree of improvisation of the 
managerial situations. To understand uncertainty, one of the fundamental characteristics of the dynamics of the 
environment (in the sense of Davis et al., 2009), three variables can be considered. These variables will be: 
"novelty", "unpredictability" and "indeterminacy" (or "non-mastery"). "Novelty" and "indeterminacy" refer to the 
singularity of the project (Girin, 1990) for which actors can’t apply organizational routines or even have no 
appropriate methods or techniques to do this. The "unpredictability" dimension reduces the ability to apprehend 
situations, events or phenomena that disrupt initial patterns (in the sense of Galbraith, 1974).  
Similarly, in the case of research projects, some authors show that improvisation is an item of feminine ideology 
(Buckle and Thomas, 2003). Others, studying the overwork of projects, argue that the masculine ideology could be 
characterized by the capacity of the individual to deal with new situations, unforeseen events (Styhre, 2011) say 
situations with high uncertainty. In any case, the study by Leroy (2006) highlights a taxonomy of managerial roles 
including an "improvising" role of the project actor in order to better deal with unprecedented, unpredictable, 
urgent, high-stakes situations. and for the resolution of which it is strongly expected by officials often ignorant of 
the context of the action. Considering these works, it is legitimate to think that, in the project context, 
improvisational type behaviors would rather be made up of individuals with a strong masculine and feminine 
ideology, that is, actors with androgynous profiles. In other words, the project moderates the effects of gender when 
the actors who are responsible for it face managerial situations potentially sources of improvisation. Thus, three 
hypotheses are formulated in this study :  
 
 
 
 
        
 
Once these assumptions are made, the methodological aspects are first highlighted and then the results are presented 
and discussed. 
3.  Methodological Aspects of the Research 
This section presents the data collection process and the methodological choices for building the improvisation 
variable in a project context. 
3.1.  The Data Collection Process and the Description of the Sample 
Case studies (Styhre, 2011), life stories (Lindgren and Packendorff, 2006), and comparative studies (Gill, 2002) 
have often been used to analyze gender aspects in projects. Most of these works used either the deconstruction 
technique (Buckle and Thomas, 2003), the questionnaire (Neuhauser, 2007, Henderson and Stackman, 2010) or the 
interviews (Gill, 2002, Styhre, 2011) as main techniques for collecting information.  
Hypothesis 1 (H1) : There is an association between categories of managerial situations 
and different degrees of improvisation regardless of the project context. 
Hypothesis 2 (H2) : In a project context, there are statistically insignificant gender 
differences when actors face management situations that are sources of improvisation. 
Hypothesis 3 (H3) : In a project context, age and level of education have a positive 
influence when men and women face managerial situations that lead to total 
improvisation. 
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This study uses data from the observatory
4
 on the managerial situations experienced by the actors working in the 
context of projects collected by questionnaire from 2010 to 2015. Anyone involved in a project (s) could answer the 
questionnaire. Our research focuses in particular on two contexts (French and Senegalese) each presenting some 
peculiarities in the collection of information. Indeed, in the French context, most of the actors interviewed were 
professionals who had come to train in quality management and projects at IAE Tours. Considering the Senegalese 
sample, the actors interviewed mainly worked in development projects (education, health, energy, etc.). In the 
absence of professional associations, we have been able to put a lot of effort into identifying the target people first. 
Subsequently, we opted for face-to-face questionnaire administration to avoid significant response bias. A total of 
377 people made up the sample, of which 31.21% were women on average (33.95% in the French context against 
22.28% in the Senegalese context). 6107 managerial situations were analyzed during the period of which 1436 lived 
in Senegalese context. 15.94 situations are met on average by the project actors working in the French context 
(against 17.09 in Senegal).  
3.2. Construction of the "Improvisation" Variable in a Project Context: a Methodological 
Heuristic 
In order to identify managerial situations that are sources of organizational improvisation, a methodological 
heuristic was used to construct the degree of organizational improvisation from the variables "uncertainty" and 
"temporal pressure" (Davis et al., 2009). Thus, as the literature does not clearly show the weight that each of them 
should represent to build it, four types
5
 of calculations were made to measure the degree of uncertainty, as indicated 
in the box below :  
 
 
 
 
 
The comparison between these different combinations makes it possible to retain the one that, combined with the 
degree of urgency, best discriminates the different degrees of organizational improvisation. Subsequently, chi-
square independence tests are performed using the XLSAT software between the "managerial situation category" 
variable and the "improvisation degree" variable in order to identify the various managerial situations that are 
sources of organizational improvisation. Once these situations have been identified, analysis of variance is carried 
out with the SPSS software in order to understand the influence that the gender can exert when the actors involved 
in projects face such situations. The following section presents and discusses the main findings. 
4.  Results and Discussions   
Before identifying managerial situations that are sources of organizational improvisation, we first analyzed the 
correlations between the variables used to construct the degree of improvisation of managerial situations. 
4.1. Analysis of the Correlations between the Dimensions of the Managerial Situations Mobilized 
The results of the analysis of the bivariate correlations summarized in Table 1 show that the three variables selected 
(novelty, predictability and indeterminacy) to analyze the degree of uncertainty of the managerial project situations 
are positively and significantly correlated with each other at the 1% level. In other words with the data used, there is 
a 99% chance that these results are not due to chance. Also, each of these variables is positively and significantly 
correlated with urgency, another fundamental feature of environmental dynamics (Davis et al., 2009) although it is 
quite weak. It should be noted that these bivariate analyzes do not make it possible to record significantly 
problematic correlations, that is to say that exceed the threshold of 0.7 (Evrard et al., 2003).  
 
                                                             
4
 It should be noted that the data from this observatory derive from the international research project (Brazil, 
Canada, France, Morocco and Senegal) on the managerial situations experienced by the actors working in the 
project context in which we participated. The objective of this research was the international validation of the 
taxonomy of 22 situations that Leroy (2006) constructed on the basis of a "virtual" observation methodology. 
5
 It must be emphasized that we have done programming with Excel to ensure that each degree of organizational 
improvisation of managerial situations can correspond to the appropriate degrees of uncertainty and urgency. For 
example, to visualize an "improvised" situation, its degree of uncertainty should be> = 3 (strong) and at the same 
time its degree of urgency should be> = 3 (strong), etc. 
Combination P : degree of uncertainty = degree of unpredictability 
Combination Q : degree of uncertainty = 0.25 * degree of novelty + 0.75 * degree of unpredictability 
Combination R : degree of uncertainty = 0.5 * degree of novelty + 0.5 * degree of unpredictability 
Combination S : degree of uncertainty = 0.33 * degree of novelty + 0.33 * degree of unpredictability + 
0.33 * degree of indeterminacy 
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Figure n°2: Representation of the four degrees of organizational improvisation each combination (Senegalese) 
context) 
 
Table 1 : Correlations Between the Dimensions of Managerial Situations 
 Novelty Indetermination Emergency 
Unpredictability 
Novelty 
Indetermination 
,514
**
 ,514
**
 
,491
**
 
,106
** 
,156
** 
,098
**
 
** : Pearson's correlation is significant at the apha threshold =1%. 
4.2. Improvisation Managerial Situations 
To understand the influence of gender when actors working in the context of a project face improvisational 
managerial situations supposes, to first identify such situations. The methodology adopted makes it possible to 
compare four combinations in order to retain the one that discriminates the most the degree of improvisation as 
shown in the two figures below: 
 
Indeed, taking into account each context, these representations show that the combination P even if it discriminates 
well the different degrees of improvisation, overrepresents the managerial situations sources of improvisation.  
 
Figure n°1 : Representation of the four degrees of organizational improvisation each combination (French 
context) 
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Given that we do not have enough information more specifically about emerging situations that may prevail in a 
project context to better understand the level of uncertainty in these activities "by exception", this combination will 
not be retained. Considering the combination S, it under-represents the situations of organizational improvisation 
but does not discriminate enough degrees of improvisation in each context. This under-representation can be 
explained by the variable "non-mastery" already taken into account by the variables "unpredictability" and 
"novelty".  
As for the Q and R combinations, which also take into account the unpredictability and novelty of the managerial 
situations, they remain similar and provide more information on the level of uncertainty. More precisely, we retain 
the combination R, which would seem not only to discriminate more the degrees of improvisation in each context 
but also proposes a more balanced weighting in the use of the variables unpredictability and novelty. As a result, the 
degree of improvisation of the managerial situations experienced by the actors working in the project context will 
be calculated as follows
6
 : 
 
 
 
 The figure n° 2 which follows makes it possible to make a representation of the degree of improvisation of the 
managerial situations, considering the variables novelty, unpredictability and urgency. 
 
Figure n°2 : factorial map between the dimensions of managerial situations and the degrees of improvisation 
Indeed, the results of the factor analysis with the SPAD software make it possible to categorize the managerial 
situations according to the dimensions that are: the novelty, the unpredictability and the urgency. Thus, the circle in 
"green" represents situations with almost no improvisation that is to say those (fairly) familiar, predictable and 
whose resolution is non-urgent. On the opposite side, the circle in "blue" evokes the situations of total improvisation 
that are new, unpredictable and very urgent to solve. The circle in "purple" characterizes situations with moderate 
improvisation. That is to say those of a low level of uncertainty but for which the project actor has little time but a 
low level of uncertainty. Finally, the "red" circle represents relatively improvised situations: the level of uncertainty 
is certainly high, but the actors can adapt if they have time. 
Thus, just like Vignikin (2013), we propose to determine the degree of uncertainty of the managerial situation from 
its degree of unpredictability and novelty. Consequently, a managerial situation would, in practice, present a (very) 
high degree of improvisation when it appears to be fairly or very unpredictable, fairly or very novel and whose 
resolution remains fairly or very urgent for the progress of the project. Similarly, when a managerial situation is 
fairly or very predictable, fairly or very familiar and whose resolution is little or not urgent for the progress of the 
project, then his degree of improvisation would be considered (very) low. Given this, it is now possible to test 
                                                             
6
 It should also be noted that these two variables (novelty and unpredictability) are positively and significantly 
correlated with each other. 
Degree of improvisation = degree of uncertainty + degree of urgency 
With degree of uncertainty = (novelty degree + degree of unpredictability) / 2 
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hypothesis 1 (H1: there is an association relation between categories of managerial situations and different degrees 
of improvisation in a project context). It is more particularly to test the null hypothesis (H0: absence of relation the 
category of managerial situation and the degrees of organizational improvisation). 
The results of the chi-square independence test show that since the calculated p-value (0.0001) is less than the alpha 
significance level = 1%, the null hypothesis must be rejected and the alternative hypothesis accepted. that is to say, 
the existence of a significant relationship between the category of managerial situation and the degrees of 
improvisation. In other words, for each category of managerial project situation, it can be associated with a degree 
of improvisation: anything that can identify situations that lead to organizational improvisation as indicated in 
Tables 2 and 3. 
Table 2 : Chi-square independence test between each category of managerial situation and each degree of 
organizational improvisation (French context) 
Categories of managerial situations Total Improvisation Variation Improvement Interpretation 
Decision making in imperfect information 2,711 5,209* 1,267 0,652 
Cross-functional collaborations 6,847* 2,032 1,627 1,620 
Evaluation of a collaborator 0,394 1,856 0,007 2,787* 
Motivation of a collaborator 3,026 1,843 0,606 3,514 
Eviction of a collaborator 37,232* 0,441 7,290* 5,737* 
Negotiation with internal actors 3,478* 1,979 0,009 0,275 
Negotiation with external actors 0,492 0,810 0,312 3,006 
Internal/External Communication 0,564 0,145 0,066 1,020 
Reporting 2,092 0,020 3,031* 1,524 
Creativity 0,127 0,540 3,553* 4,583* 
Strategic Meeting Management 4,202*
 
1,614 0,215 0,019 
Informative meeting Management 3,509* 0,671 0,572 0,047 
Participatory meeting Management 0,291 0,156 0,424 1,610 
Structuring of collective action 0,775 0,885 0,877 1,093 
Organization/prioritization of Time 1,062 1,092 0,198 0,414 
Conflict management 3,904* 0,678 3,222* 5,172* 
Crisis management, randomness 0,790 0,400 6,501* 27,004* 
Questioning the order 0,483 0,933 1,001 2,111 
Bottom-up project argumentation 7,482* 4,948* 2,300* 11,608* 
Delegation 3,170* 0,201 1,077 0,084 
Evaluation 3,383* 4,996* 0,002 1,220 
Capitalization 1,214 4,972* 0,334 1,198 
Other 0,700 3,155* 0,001 19,479 
*
 Significant values at alpha level = 5%. In in italics, managerial situations that bring more improvisation 
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Table 3 : Chi-square independence test between each category of managerial situation and each degree of 
organizational improvisation (Senegalese context) 
Categories of managerial situations 
Total 
Improvisation 
Variation Improvement Interpretation 
Decision making in imperfect information 20,889* 14,487* 10,106* 7,507* 
Cross-functional collaborations 0,003 1,064 8,600* 0,126 
Evaluation of a collaborator 0,008 0,421 4,683* 1,033 
Motivation of a collaborator 2,684* 1,986 0,747 1,482 
Negotiation with internal actors 6,095 4,672* 2,374 1,677 
Negotiation with external actors 1,117 3,611* 0,850 1,540 
Internal/External Communication 0,673 0,478 0,002 1,657 
Reporting 2,864* 1,093 4,084* 1,657 
Creativity 2,646 3,620* 0,246 1,267 
Strategic Meeting Management 0,333 0,012 3,892* 0,213 
Informative meeting Management 0,149 0,101 3,748* 0,178 
Participatory meeting Management 11,505* 12,096* 1,027 1,638 
Structuring of collective action 0,000 0,378 0,850 1,540 
Organization/prioritization of Time 0,673 0,000 4,084* 1,657 
Conflict management 30,460* 14,184* 15,141* 47,177* 
Questioning the order 19,569* 9,496* 0,000 102,928* 
Project argument bottom-up 13,433* 10,630* 12,168* 0,036 
Delegation 0,500 0,016 1,705 1,384 
Evaluation 1,001 1,529 0,528 1,131 
Capitalization 1,551 1,826 0,061 0,116 
*
 Significant values at alpha level = 5%. In in italics, managerial situations that bring more improvisation 
Indeed, if in the contexts studied, the situations of "conflict management" and "bottom-up project argumentation" ie 
an idea emanating from a decentralized actor outside the deliberate and formalized strategy) are correlated with 
practically all the degrees of improvisation, those of "internal / external communication" and "structuring collective 
action "are with no degree of improvisation.  The situations of "cross-functional collaborations", "negotiation with 
internal actors", "management of strategic meeting", "management of informative meeting", "delegation" and 
"evaluation" are correlated with the potential improvisation in the French context as well as those of "decision-
making in imperfect information", "motivation of a collaborator", "negotiation with the internal actors", "reporting", 
"creativity", "participative meeting management", "questioning the order" (to dare to remove the ambiguity, to 
qualify the problem to solve, the project objectives...) are rather in the context of Senegal. It is not surprising that 
the situation of "eviction of a collaborator", correlated also with the potential for improvement and interpretation, is 
one of those situations that brings total improvisation even if it has not been met by project actors working only in 
the French context. What would be atypical is the "management of crises, of contingencies", correlated only with 
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the potential for improvement and interpretation, and which emerges only in the same French context. This situation 
could be explained by the content of the item. 
In Senegal, if "decision-making in imperfect information" is also correlated with the potential for variation, 
improvement and interpretation, the "animation of transversal collaborators", the "evaluation of a collaborator", the 
"Strategic meeting management", "informative meeting management" and "time organization / prioritization" are 
only with the potential for improvement where "negotiation with external actors" remains only correlated with the 
potential for variation. In the French context, the results also show that this "decision-making in imperfect 
information" is only correlated with the potential for variation as well as the "capitalization". Similarly, "creativity" 
is correlated with the potential for improvement and interpretation while "reporting" is only with the potential for 
improvement and "negotiation with external actors" with no degree of improvisation. 
 4.3. An Absence of Gender Effects when the Actors Involved in Projects face Management 
Situations that lead to total Improvisation 
Tables 4 and 5 summarize the results from the analysis of variance. Indeed, the results show that management 
situations that are sources of total improvisation do not have any gender effects in the contexts studied since the 
calculated p-value (0.533 in the French context against 0.192 for Senegal) is above the threshold. alpha = 10%. Our 
work leads to the same conclusions when managerial situations are significantly correlated with the potential for 
improvement in a project context. However, it should be pointed out that there are statistically significant 
differences at the alpha = 10% threshold between men and women involved in projects in Senegal and in France 
when they face management situations that are significantly correlated with the potential of interpretation (low 
degree of improvisation) and variation (relatively high degree of improvisation). 
Table 4 : Comparisons between men and women when they face improvisational managerial situations in 
Senegalese context 
Degree of improvisation of 
situations 
Sex N Average F sig. 
Total Improvisation  
Men 635 7,231 
0,388 0,533 
Women 165 7,194 
Variation 
Men 57 5,553 
6,221 0,015
**
 
Women 12 5,958 
Improvement 
Men 407 5,100 
0,354 0,552 
Women 132 5,148 
Interpretation 
Men 17 2,818 
3,293 0,081
*
 
Women 11 2,471 
(
**
) and (
*
) : Significant values respectively at the alpha level = 5% and 10%. 
 
Table 5 : Comparisons between men and women when they face improvisational managerial situations in 
a French context 
Degree of improvisation of 
situations 
Sex N Average F sig. 
Total Improvisation  
Men 460 6,639 
1,699 0,192 
Women 241 6,705 
Variation 
Men 948 5,105 
7,06 0,007
***
 
Women 508 5,006 
Improvement 
Men 1368 4,310 
0,003 0,953 
Women 688 4,312 
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Interpretation 
Men 309 2,437 
6,027 0,014
**
 
Women 149 2,54 
(
***
) and (
**
) : Significant values respectively at the alpha level = 1% and 5%. 
Considering the level of total improvisation of the men and women when they face the situations generated by 
the project activity, we wanted to understand if the control variables such as the age or the level of studies of 
the actors had a special influence. The results are shown in Tables 6 and 7. 
Table 6: Impact of age on the improvisation of men and women in a project context 
Country Actors 
 = 35 years  35 years 
Avg. t sig. Avg. t sig. 
France 
Women 6,771 
-1,306 0,192 
6,573 
0,512 0,609 
Men 6,681 6,615 
Senegal 
Women 6,944 
1,760 0,080
*
 
7,288 
-0,365 0,715 
Men 7,155 7,262 
(
*
) : Significant value at alpha level = 10%. 
 
Table 7: Impact of the level of studies on the improvisation of men and women in a project context  
Country Actors 
  Bac +4  = Bac + 4 
Avg. t sig. Avg. t sig. 
France 
Women 6,780 
-1,836 0,068
*
 
6,641 
-1,864 0,063
*
 
Men 6,613 6,793 
Senegal 
Women 5,833 
3,086 0,005
***
 
6,131 
2,24 0,025
**
 
Men 7,167 6,369 
(
***
), (
**
) and (
*
) : Significant values respectively at the alpha level = 1%, 5% and 10%. 
Table 6 shows that the comparison of the averages of men and women given their age does not allow to note 
statistically significant differences in the French context. Considering the Senegalese context, the tests lead to the 
same conclusions for the older ones. However, statistically significant differences are observed in the youngest age 
group (up to 35 years old). This can be explained by the weight of professionals in the French sample who have 
come to train in quality management and projects. If not, why would they come ? 
Table 7 shows that the level of education of men and women plays an important role when they use improvisation 
to cope with managerial project situations in any context. In other words, whether they have only a bachelor's 
degree or another higher diploma, the results show statistically significant differences in averages (at the alpha 
threshold = 10%) between men and women. However, with a lower risk of error (alpha = 5%), the differences 
observed are no longer significant considering the French context. The study also shows that in Senegal, it seems 
that men are more likely to improvise than women, regardless of their level of study. 
All in all, these results do not make it possible to refute hypothesis 1 (H1: there is an association relation between 
categories of managerial situations and different degrees of improvisation regardless of the project context) as well 
as hypothesis 2 (H2: in a project context, there are statistically insignificant gender differences when actors face 
management situations potentially sources of improvisation). Regarding hypothesis 3 (H3: in a project context, age 
as well as the level of studies has a positive influence when men and women face managerial situations that lead to 
total improvisation), it is partially refuted. 
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 5.   Conclusion  
The purpose of this article was first to identify project management situations that are sources of organizational 
improvisation and then to understand the effects of gender when actors face such situations. 
The results show that it is possible to associate to each category of managerial situation a degree of improvisation. 
Depending on the context studied, situations with more organizational improvisation change. Indeed, if in the 
French context the situations of "transversal collaborator animation", "eviction of a collaborator", "negotiation with 
internal actors", etc. require more strong improvisational skills, these same capacities should be put to use in the 
Senegalese context when actors face situations of "decision-making in imperfect information", "motivation of a 
collaborator", "creativity", "participative meeting management", "questioning the order", etc.  
The results of the analysis of variances show that the gender of the interviewed actors does not present significant 
effects when they face these improvisational situations as well in the French context as in Senegal. The age of the 
actors interviewed has very little influence in the context of improvisation. On the other hand, the level of study of 
men and women plays a predominant role when they resort to improvisation. By making it possible to apprehend 
managerial situations of project favoring an organizational improvisation, the study suggests to the actors to 
develop androgynous behaviors. We also believe that they should make use of strong cognitive and relational 
qualities to better take into account the requirements of these temporary organizations. Similarly, if the project is 
unique by nature, taking into account the variable "nature of the project" seems relevant because we are convinced 
that construction-type projects would not require the same improvisational skills compared to service projects. 
From a methodological point of view, the hypothetico-deductive approach adopted as well as the adopted method of 
the genre can be discussed. Finally, to comprehend gender as a whole would be to analyze the historical, cultural 
and social construction of sex (Fourgeyrollas-Schwebel et al., 2003). Through an in-depth qualitative study, we 
could detect the impact of the "socialization process" dimension of the genre when the actors use improvisation in 
project mode. Therefore, an effort of contextualization would deepen the results and would allow better 
visualization of the variables of the kind and their level of influence on the improvisation in the context of project 
because we are convinced that the national cultures have a certain influence on the kind being given that it is built 
socially, so changes over time. 
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